
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

5:53 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 270 Date: 10-May-201 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 244

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Took 8- hours of self Sick leave today.
·Received the METS May 5, 2010, bi-weekly SMR Summary from Keith Hoffman, Senior Bridge
Engineer as follows:

Service Platforms – MCM Construction, Oakland, CA
·All Service Platform components are complete
Roadway Lighting Assemblies
·Proposed bid documents are currently under review.
·Project is scheduled to advertise on 5/24/10.

Bike Path Expansion Joint – MCM Construction, Oakland, CA 
·Welding of stainless steel plates is complete
·Non-skid epoxy is being evaluated for compliance with specifications
·PTFE strips are being attached to the existing plate lower surface

Mole Substation Compressed Air Line Pipe Welding – MCM Construction, Oakland, CA
·METS has reviewed Contractors welding submittal and procedure qualification .
·Welding has begun and should be completed by the end of the week .
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